@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: October 23, 2015 REPORT NO.: __ 42 PROJECT: R-29424 Indiana Ave. Reconstruction
NOTICE TO PROCEED DATE: Oct. 31, 2014 IMTERMEDITE COMPLETION DATE: Nov. 16, 2015 FINAL COMPLETION DATE: May 11, 2016
DAY & DATE WORK IN PROGRESS
Sat. / Sun. . L
10-17 / 10-18 No on site work activity
Mon Milestone completed placing HMA base and intermediate courses of pavement at the State St. / Indiana Ave. intersection, They also completed placement
10_1§ of HMA surface at street approaches in Phase | and Il. They also continued excavation and subgrade preparation for sidewalks/curb ramps, drive
approaches and their subcontractor continued placing drives and walks in Phase I11.
Tues. Milestone continued excavation/grading and subgrade preparation for sidewalks/curb ramps and drive approaches, Subcontractor (Harmon) continued
10-20 placing concrete sidewalk and drive approaches in Phase I11.
Wed. Milestone again continued excavation / grading for sidewalks and drive approaches and their subcontractor (Harmon Construction)
10-21 continued prep/placement of drive approaches and sidewalk in Phase 111
Thurs Milestone continued excavation / grading for sidewalks and drive approaches and their subcontractor (Harmon Construction) continued prep/placement of
10_22' drive approaches and sidewalk in Phase 111. Milestone also began prep of the Suverkrup/Scheildler Glass parking lot subgrade. Additionally, Milestone
subcontractor (Gridlock) was on site laying-out pavement markings in Phase | and Il. Conducted Progress Meeting # 23.
Fri Milestone continued excavation / subgrade preparation for drive approaches, walks and curb ramps in the Phase |11 portion of the project and Harmon
10_2'3 continued placing Phase 111 approaches and sidewalk. Milestone subcontractor (Gridlock) began placement of pavement markings at the Marr Rd.
intersection and Indiana Ave. street crossings in Phase | and I1.
Look Ahead Milestone crews will continue preparation of subgrade for sidewalks/curb ramps and drive approaches and subcontractor Harmon will continue placement
for the week of of these items in the Phase I11 portion of the project. Subcontractor (Gridlock) will place remaining pavement markings in Phase | and Il as well as the new
10-24 thru 10-30 striping on State St. Landscaping subcontractor (Fulkerson) will also begin installation of trees and plantings (including mitigation trees in Clifty Park).




